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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDI NG 
COMMITTEE 

MINUTES – MONDAY January 28, 2008 
 
Chairman Coombs called the Meeting to order at 6:00 P.M. in Conference Room One.  
Present 
Committee Member Name  Present Absent Excused 
 Joseph Coombs, Chairman X   
 Tim Tuell, Vice Chairman X   
 Raymond Grasso X   
 Luke McEntire   X 
 Carmen Pace X   
 Stuart Temple, Clerk X   
     
Liaison Present     
 Paul Montinieri, Council Liaison X   
 Tony Martino, Staff Liaison X   
 Mike Turner, Staff Liaison X   
Staff & Guests Present      
 Bonnie Therrien, Town Manager X   
 Laurel Goodgion, Library Director X   

 Today is day 254 of the Project 
1. Public Comments: 

1. None  
2. Approval of Minutes: 

A. Minutes of January 14, 2008 Meeting – Motion by Stuart Temple seconded by Tim 
Tuell to approved the minutes. All members voted in favor. 

B. Minutes of January 17, 2008 Special Meeting – Raymond Grasso asked that the 
minutes be amended to reflect he abstained on the vote to approve PCO 25. Motion 
by Raymond Grasso seconded by Stuart Temple to approved the minutes as 
amended. All members voted in favor.   

3. Projects for Discussion :       
  I.     Town Hall / Library Renovations – Phase 2  

A.       Expenditures                                                                                                                     
                     1.   Hartford Safe & Lock – Invoice 8439 -$10.00 – Motion by Raymond Grasso 

seconded by Stuart Temple to approve this payment. All members voted in 
favor.     

2. Kronenberger & Sons – App. No. 7 -$112,977.77 – Chairman Coombs advised 
this is a revised application that was reduced down. Raymond Grasso asked the 
reason for the reduction. Mike Turner advised the Architect and staff did not agree 
with the percentage completed on a couple of items. Motion by Stuart Temple 
seconded by Raymond Grasso to approve this payment. All members voted in 
favor.                    

B. Change Orders 
1. PCO 13R – Re-insulate the Mechanical Equipment Room - $4,224.67 – 

Chairman Coombs advised this revises the PCO previously approved. It reduces 
the original amount by $1,930.92. Tony Martino advised when you look at the 
Change Order Log it will show a $1,930.92 credit instead of $4,224.67 to keep 
the total value of the change orders in balance. Motion by Stuart Temple 
seconded by Tim Tuell to approve this change order. All members voted in 
favor.   

C. Staff Information 
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1. Town Hall Change Order Log Dated January 24, 2008 – Tim Tuell questioned 
the new pending change orders. Mike Turner advised he was required to provide 
the Finance Director with the cash flow for the bonding. The new pending 
change orders are items he is aware of that might have to be done and an 
estimated value Mike put on them. Motion by Tim Tuell seconded by Stuart 
Temple to accept this as information. All members voted in favor.  

2. Budget Sheet Dated January 24, 2008 – Tim advised with the new negative 
bottom line created by the new pending PCO’s we might have to start looking for 
money from Council or eliminating items. Mike went over the details of each 
pending PCO. Motion by Tim Tuell seconded by Stuart Temple to accept this as 
information. All members voted in favor.                                                   
NOTE: Bonnie Therrien arrived at 6:08 PM. 

D. Old Business 
1. Construction Status –  

a. Misc. – Chairman Coombs advised they are continuing with demolition. Most 
demolition is done there is selective demolition to be done. They started 
removing the HAZMAT flooring in the vault today. We heard back and the 
ceiling in the vault was not HAZMAT material. We’re expecting the 
representative from the stone company to do field measurements for the 
façade. They stopped with the steel. There are two braces left to install and 
they are being held up waiting a response from the Structural Engineer on 
how to proceed. They started on the steel part of the roof. They have some 
material on site to close in the facade. They are currently fabricating the 
framing components for the facade. The door to the roof has been installed. 
The antennas are off the roof. The new columns have been grouted in. We 
are waiting for word on the window panels delivery. The lower level windows 
won’t be here for at least another six weeks.  

2. Peer Review – Tim Tuell advised he was happy to hear the Peer Review was 
underway. He asked the status. Mike Turner advise the review is being 
conducted by Luchs Consulting Engineers, one of the Town’s on-call engineers. 
They are performing the task for $9,500. The next lowest bidder was $12,500. 
They have been forwarded copies of the plans. Peter Wells; John Thomas and 
Kronenberger have been notified they would be hearing from Luchs and to 
provide them with whatever data they needed for their review. We hope to have 
a report in ten days to two weeks.                                                                                                                                                                            

E. New Business  
1. Resignation of Paul Camarco – Chairman Coombs advised he had received a 

letter from Paul Camarco advising he was resigning from the Committee effective 
January 25, 2008. Chairman Coombs had Tony Martino read the letter to 
members present. For the purpose of this meeting Chairman Coombs appointed 
Stuart Temple Secretary Pro Tem for this meeting. Stuart agreed.  

2. Council Meeting – Mike Turner advised the Mayor asked Chairman Coombs to 
come to a future Council Meeting to give an updated status report. Bonnie 
Therrien advised maybe at the Council Meeting after President’s Day or the fist 
Council Meeting in March. Chairman Coombs advised he would go whenever the 
Council wanted. Paul Montinieri advised he would wait for guidance from this 
Committee as to when he should go to Council counterparts advising them of the 
need for additional funds.    
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3. Parking – Chairman Coombs advised with tax collections there is an added 
parking problem and people are being forced to park on the street. It will not get 
any better as the general contractor will need “lay down” area for the façade 
materials. Mike Turner advised we worked it with the contractor where town cars 
are parking in the fenced in area during the day to free up spots for residents.  

4.   Next Scheduled Meeting:  
A. The next regular scheduled meeting will be Monday February 11, 2008 at 6:00 PM in 

Conference Room One.    
3. Adjournment: Motion by Raymond Grasso seconded by Tim Tuell to adjourn. All members 

voted in favor.  Meeting adjourned at 6:22 PM. 
 
 I hereby certify that the above is a true copy of the minutes approved by the Town Hall 

Renovations Committee. 
 

 
 
 Stuart Temple, Clerk – Pro Tem 
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